Project Gantt Chart

Enter scheduled and actual end dates in the blank columns. The calendar timeline uses one column per day.

Task	Description	Scheduled Start	Scheduled End	Estimated Time	Actual Start	Actual End	Actual Time
Initialize Git Project		9/11/2026	9/17/2026	3 Hour			
Design Database		9/18/2026					
Design Logo		9/18/2026					
Create Home Page		9/25/2026					
Implement database		9/25/2026					
Create family home page		9/25/2026					
Create owner home page		9/25/2026					
Create add game page		9/25/2026					
Create add family member page		9/25/2026					
Create view family member page		9/25/2026					
Connect database, controllers, and services		10/3/2026		1 day			
Allow new users to be created		10/5/2026					
Create base game data and load it into tables		10/5/2026					
Allow users to view games		10/5/2026					
Allow user to add a game to their collection		10/5/2026					
Allow user to add a game to game selections		10/6/2026					
Allow users to create families		10/6/2026					
Allow users to join families		10/7/2026					
Accept new members into their family		10/8/2026					
Add logging to existing files		10/8/2026					
Add Javadoc to existing files		10/11/2026		3 hours	10/11/2026		6 hours
Refactor database to use foreign keys		10/11/2026		1 hour	10/11/2026		1-2 hours
Refactor services to use objects instead of IDs		10/12/2026		2 hours	10/12/2026		3-4 hours
Update repository methods		10/12/2026		<1 hour	10/12/2026		<1 hour
Update controllers to use objects instead of IDs		10/12/2026		1 hour	10/13/2026		3 hours
Update HTML pages to reflect controllers		10/12/2026		1 hour	10/13/2026		2 hours
Add session management		10/13/2026		4 hours	10/14/2026		1 hour
Add remove game functionality		10/13/2026		<1 hour	10/15/2026		1-2 hours
Add remove family member and leave family functionality		10/13/2026		<1 hour	10/15/2026		1-2 hours
Add view family games functionality		10/13/2026		<1 hour	10/15/2026		<1 hour
Validate User Tests		10/13/2026		<1 hour	10/15/2026		<1 hour
Validate New User		10/13/2026		1 hour	10/15/2026		1 hour
Add Game tests		10/13/2026		1 hour	10/15/2026		3 hours
Redo Validate New User tests		10/18/2026		1 hour	10/18/2026		1 hour
New Game Form		10/18/2026		<1 hour	10/19/2026		<1 hour
New game in collection form		10/18/2026		<1 hour	10/18/2026		
Polish Javadoc		10/18/2026		2 hours	10/18/2026		
Add Readme file to project		10/19/2026		2 hours	10/19/2026		
Fix User service tests to be properly set up		10/19/2026		3 hours	10/19/2026		
Add validation form for adding games		10/19/2026		1 hour	10/19/2026		
Standardize formatting and naming		10/19/2026					
Fix logging and validation in services		10/19/2026			10/29/2026		
Ensure User can only join one family		10/19/2026			10/30/2026		
Fix Readme		10/20/2026			10/30/2026		
Update table names to match standard practice		10/20/2026			10/30/2026		
Update User service test		10/20/2026			10/30/2026		
Add Games owned service tests		10/20/2026			10/30/2026		
Add UML diagrams		10/20/2026			10/30/2026		
Split family service into family membership and family services		10/20/2026			11/1/2026		
Update classes that had used family service		10/20/2026			11/1/2026		
Update login and create user forms for better feedback and field validation		10/20/2026			11/2/2026		
Update User service for better field validation		10/20/2026			11/2/2026		
Add form for adding a game to collection		10/21/2026			11/2/2026		
Add form for naming a family		11/1/2026					
Add form for changing users name		11/2/2026			11/4/2026		
Add form for changing users password		11/2/2026			11/4/2026		
Add pages for changing users name and password		11/2/2026			11/4/2026		
Create a controller for changing users name		11/2/2026			11/4/2026		



Project Gantt Chart

Enter scheduled and actual end dates in the blank columns. The calendar timeline uses one column per day.

Task	Description	Scheduled Start	Scheduled End	Estimated Time	Actual Start	Actual End	Actual Time
Create a controller for change users password		11/2/2026			11/4/2026		
Create a controller for verifying users identity before changing password		11/2/2026			11/4/2026		
Allow a family's admin to select a new admin		11/3/2026			11/5/2026		
Fix HTML formatting		11/3/2026			11/5/2026		
Allow a family admin to delete a family		11/3/2026			11/5/2026		
Allow a user to edit a game object		11/4/2026		3 hour			
Allow a user to edit a game owned object		11/5/2026		3 hour			
Fix UML diagrams		11/5/2026		1 hour			
Add ERD diagrams		11/5/2026		1 hour			
Write tests for GamesService.getAvailableGames		11/6/2026		.5 hour			
Write tests for GamesService.addGame		11/6/2026		.5 hour			
Write tests for FamilyService.createFamily		11/6/2026		.5 hour			
Write tests for FamilyService.isFamilyAdmin		11/6/2026		.5 hour			
Write tests for FamilyService.renameFamily		11/6/2026		.5 hour			
Write tests for FamilyService.changeAdmin		11/6/2026		.5 hour			
Write tests for FamilyService.deleteFamily		11/6/2026		.5 hour			
Write tests for FamilyMembershipService.getFamilyForUser		11/7/2026		.5 hour			
Write tests for FamilyMembershipService.requestToJoinFamily		11/7/2026		.5 hour			
Write tests for FamilyMembershipService.getPendingRequests		11/7/2026		.5 hour			
Write tests for FamilyMembershipService.acceptRequest		11/8/2026		.5 hour			
Write tests for FamilyMembershipService.rejectRequest		11/8/2026		.5 hour			
Write tests for FamilyMembershipService.getMembershipById		11/8/2026		.5 hour			
Write tests for FamilyMembershipService.removeFamilyMember		11/8/2026		.5 hour			
Write tests for FamilyMembershipService.getFamilyMembers		11/8/2026		.5 hour			
Write tests for FamilyMembershipService.leaveFamily		11/8/2026		.5 hour			
Write tests for FamilyMembershipService.getUserByMembershipID		11/8/2026		.5 hour			
Polish all Test files		11/8/2026		4 hours			
Fix Readme		11/9/2026		2 hours			
Change button layouts on pages		11/9/2026		.5 hour			
Read through all Java Docs		11/9/2026		4 hours			
Check all Formatting		11/9/2026		0.5 hour			

Scheduled Actual

Legend:
Note: Bars extend from the start date through the end date. If the end date is blank, only the start date is