Project Gantt Chart

Enter scheduled and actual end dates in the blank columns. The calendar timeline uses one column per day.

Task	Description	Scheduled Start	Scheduled End	Estimated Time	Actual Start	Actual End	Actual Time
Initialize Git Project		9/11/2026	9/17/2026	3 Hour			
Design Database		9/18/2026					
Design Logo		9/18/2026					
Create Home Page		9/25/2026					
Implement database		9/25/2026					
Create family home page		9/25/2026					
Create owner home page		9/25/2026					
Create add game page		9/25/2026					
Create add family member page		9/25/2026					
Create view family member page		9/25/2026					
Connect database, controllers, and services		10/3/2026		1 day			
Allow new users to be created		10/5/2026					
Create base game data and load it into tables		10/5/2026					
Allow users to view games		10/5/2026					
Allow user to add a game to their collection		10/5/2026					
Allow user to add a game to game selections		10/6/2026					
Allow users to create families		10/6/2026					
Allow users to join families		10/7/2026					
Accept new members into their family		10/8/2026					
Add logging to existing files		10/8/2026					
Add Javadoc to existing files		10/11/2026	10/11/2026	3 hours	10/11/2026		6 hours
Refactor database to use foreign keys		10/11/2026	10/11/2026	1 hour	10/11/2026		1-2 hours
Refactor services to use objects instead of IDs		10/12/2026	10/12/2026	2 hours	10/12/2026		3-4 hours
Update repository methods		10/12/2026	10/12/2026	<1 hour	10/12/2026		<1 hour
Update controllers to use objects instead of IDs		10/12/2026	10/12/2026	1 hour	10/13/2026		3 hours
Update HTML pages to reflect controllers		10/12/2026	10/12/2026	1 hour	10/13/2026		2 hours
Add session management		10/13/2026	10/13/2026	4 hours	10/14/2026		1 hour
Add remove game functionality		10/13/2026	10/13/2026	<1 hour	10/15/2026		1-2 hours
Add remove family member and leave family functionality		10/13/2026	10/13/2026	<1 hour	10/15/2026		1-2 hours
Add view family games functionality		10/13/2026	10/13/2026	<1 hour	10/15/2026		<1 hour
Validate User Tests		10/13/2026	10/13/2026	<1 hour	10/15/2026		<1 hour
Validate New User		10/13/2026	10/13/2026	1 hour	10/15/2026		1 hour
Add Game tests		10/13/2026	10/13/2026	1 hour	10/15/2026		3 hours
Redo Validate New User tests		10/18/2026	10/18/2026	1 hour	10/18/2026		1 hour
New Game Form		10/18/2026	10/18/2026	<1 hour	10/19/2026		<1 hour
New game in collection form		10/18/2026	10/18/2026	<1 hour	10/18/2026		
Polish Javadoc		10/18/2026	10/18/2026	2 hours	10/18/2026		
Ensure User can only join one family		10/19/2026	10/19/2026		10/30/2026	10/30/2026	
Add Readme file to project		10/19/2026	10/19/2026	2 hours	10/19/2026		
Fix User service tests to be properly set up		10/19/2026	10/19/2026	3 hours	10/19/2026		
Add validation form for adding games		10/19/2026	10/19/2026	1 hour	10/19/2026		
Standardize formatting and naming		10/19/2026	10/19/2026				
Fix logging and validation in services		10/19/2026	10/19/2026		10/29/2026		
Fix Readme		10/20/2026	10/20/2026		10/30/2026	10/30/2026	
Update table names to match standard practice	Change naming convention from plural java convention, to sql convention. Namely lower case with underscores.	10/20/2026	10/20/2026		10/30/2026	10/30/2026	
Update User service test	Include more checks and do not generate things you do not need for everysinale test	10/20/2026	10/20/2026		10/30/2026	10/30/2026	
Add Games owned service tests	Users cannot remove a game from their collection.	10/20/2026	10/20/2026		10/30/2026	10/30/2026	
Add UML diagrams		10/20/2026	10/20/2026		10/30/2026	10/30/2026	
Split family service into family membership and family services	The family service should be composed of the methods that deal with family objects while the family membership service should deal with family membership objects	10/20/2026	10/20/2026		11/1/2026	11/1/2026	
Update classes that had used family service	Classes that previously refrenced family service might break now	10/20/2026	10/20/2026		11/1/2026	11/1/2026	
Update login and create user forms for better feedback and field validation	Give the users a more detailed explination of what they did wrone and what thev need to chanae.	10/20/2026	10/20/2026		11/2/2026	11/2/2026	
Update User service for better field validation	Ensure users cannot enter spaces in their name	10/20/2026	10/20/2026		11/2/2026	11/2/2026	
Add form for adding a game to collection	Make sure only valid game fields are passed to the game service	10/21/2026	10/21/2026		11/2/2026	11/2/2026	
Add form for naming a family	Make sure users do not try to name a family that's empty, to long, to short, or has spaces	11/1/2026	11/1/2026	1 hour	11/4/2026	11/4/2026	1 hour
Add form for changing users name	Make sure users do not break name rules	11/2/2026	11/2/2026	1 hour	11/4/2026	11/4/2026	0.5 hour
Add form for changing users password	Make sure users do not break password rules	11/2/2026	11/2/2026	1 hour	11/4/2026	11/4/2026	0.5 hour
Add pages for changing users name and password	Allow users to be able to change their name and password on a page	11/2/2026	11/2/2026	1 hour	11/4/2026	11/4/2026	1 hour



Project Gantt Chart

Enter scheduled and actual end dates in the blank columns. The calendar timeline uses one column per day.

Task	Description	Scheduled Start	Scheduled End	Estimated Time	Actual Start	Actual End	Actual Time
Create a controller for changing users name	Handle a user changing their name	11/2/2026	11/2/2026	1 hour	11/4/2026	11/4/2026	1 hour
Create a controller for change users password	Handle a user changing their password	11/2/2026	11/2/2026	1 hour	11/4/2026	11/4/2026	2 hours
Create a controller for verifying users identity before changing password	Make sure that the user is who they say they are before allowing them to change the password	11/2/2026	11/2/2026	1 hour	11/4/2026	11/4/2026	2 hours
Allow a family's admin to select a new admin	Allow a current admin who no longer wants to be admin switch responsibility to another user.	11/3/2026	11/3/2026	1 hour	11/5/2026	11/5/2026	3 hours
Fix HTML formatting	With how things are spaced out in the html files, lines are appearing between buttons. this task will fix that.	11/3/2026	11/3/2026	1 hour	11/5/2026	11/5/2026	1 hour
Allow a family admin to delete a family	An admin should be able to completely delete a family object.	11/3/2026	11/3/2026	1 hour	11/5/2026	11/5/2026	2 hours
Allow a user to edit a game object	Allow users to change the name of a game, and the number of players associated with it, also allow them to remove a game.	11/4/2026	11/4/2026	3 hour	11/8/2026	11/9/2026	8 hours
Allow a user to edit a game owned object	Allow users to change what game their owned object refrences and the year associated with it. Also allow them to delete games.	11/5/2026	11/5/2026	3 hour	11/9/2026	11/9/2026	2 hours
Fix UML diagrams	Make smaller umls that focus on specific parts of the code and how they relate	11/5/2026	11/5/2026	1 hour	11/13/2026	11/13/2026	.5 hours
Add ERD diagrams	Create ERD diagrams for the data base	11/5/2026	11/5/2026	1 hour	11/13/2026	11/13/2026	.5 hours
Write tests for GamesService.getAvailableGames		11/6/2026	11/6/2026	.5 hour	11/11/2026	11/11/2026	0.5
Write tests for UserService.renameUser		11/6/2026	11/6/2026	.5 hour	11/11/2026	11/11/2026	0.5
Write tests for UserService.changeUserPassword		11/6/2026	11/6/2026	.5 hour	11-Nov	11/11/2026	0.5
Write tests for GamesService.addGame		11/6/2026	11/6/2026	.5 hour	11/11/2026	11/11/2026	0.5
Write tests for editGame		11/6/2026	11/6/2026	0.5 hour	11/11/2026	11/11/2026	3 hours
Write tests for removeGame		11/6/2026	11/6/2026	0.5 hour	11/11/2026	11/11/2026	0.25
Write tests for get game by game ID		11/6/2026	11/6/2026	.5 hour	11/12/2026	11/12/2026	0.25
Write tests for FamilyService.createFamily		11/6/2026	11/6/2026	.5 hour	11/12/2026	11/12/2026	0.25
Write tests for FamilyService.isFamilyAdmin		11/6/2026	11/6/2026	.5 hour	11/12/2026	11/12/2026	0.25
Write tests for FamilyService.renameFamily		11/6/2026	11/6/2026	.5 hour	11/12/2026	11/12/2026	0.25
Write tests for FamilyService.changeAdmin		11/6/2026	11/6/2026	.5 hour	11/12/2026	11/12/2026	0.25
Write tests for FamilyService.deleteFamily		11/6/2026	11/6/2026	.5 hour	11/12/2026	11/12/2026	0.25
Write tests for FamilyMembershipService.getFamilyForUser		11/7/2026	11/7/2026	.5 hour	11/12/2026	11/12/2026	0.25
Write tests for FamilyMembershipService.requestToJoinFamily		11/7/2026	11/7/2026	.5 hour	11/12/2026	11/12/2026	0.25
Write tests for FamilyMembershipService.getPendingRequests		11/7/2026	11/7/2026	.5 hour	11/12/2026	11/12/2026	0.25
Write tests for FamilyMembershipService.acceptRequest		11/8/2026	11/8/2026	.5 hour	11/12/2026	11/12/2026	0.25
Write tests for FamilyMembershipService.rejectRequest		11/8/2026	11/8/2026	.5 hour	11/12/2026	11/12/2026	0.25
Write tests for FamilyMembershipService.getMembershipByID		11/8/2026	11/8/2026	.5 hour	11/12/2026	11/12/2026	0.25
Write tests for FamilyMembershipService.removeFamilyMember		11/8/2026	11/8/2026	.5 hour	11/12/2026	11/12/2026	0.25
Write tests for FamilyMembershipService.getFamilyMembers		11/8/2026	11/8/2026	.5 hour	11/12/2026	11/12/2026	0.25
Write tests for FamilyMembershipService.leaveFamily		11/8/2026	11/8/2026	.5 hour	11/12/2026	11/12/2026	0.25
Write tests for FamilyMembershipService.getUserByMembershipID		11/8/2026	11/8/2026	.5 hour	11/12/2026	11/12/2026	0.25
Polish all Test files	Go through and verify every test does what is expected and desired, and that no obvious situations are missed	11/8/2026	11/8/2026	4 hours	11/12/2026		
Add instruction to the pages and make names more clear	Adding descriptions to each page to help guide users around the webiste. Also changing the names of buttons	11/9/2026	11/9/2026	2 hours	11/10/2026	11/10/2026	3 hours
Make Error messages red	Makes all user feedback red so that it stands out more.	11/9/2026	11/9/2026	.5 hour	11/10/2026	11/10/2026	.5 hours
Change button layouts on pages	Arrange the buttons to make more sense for the users	11/9/2026	11/9/2026	.5 hour	11/10/2026	11/10/2026	3 hours
Fix Readme	Tell them they can use other versions of things, but might not work, how to check versions, where to find username and password and how to change, how to install mysql, add pictures to readme	11/9/2026	11/9/2026	2 hours	11/12/2026		
Read through all Java Docs	Check all Java documentations by hand for AI errors, outdated documentation, or missing documentation	11/9/2026	11/9/2026	4 hours			
Check all Formatting	Ensure all files are formatted correctly	11/9/2026	11/9/2026	0.5 hour			
Clean up schedule and add graph	Make the schedule more friendly to look at and ensure that all written down infomration is present in it	14-Nov	11/14/2026	2 hours			

Scheduled Actual

Legend:
Note: Bars extend from the start date through the end date. If the end date is blank, only the start date is